ID	Task Mode	Task Name	Duration	Start	Finish
1		Notice to Proceed	1 day	Mon 2/16/15	Mon 2/16/15
2		**Literature Review and Collection of Relevant Data from Other Investigations**	**30 days**	**Tue 2/17/15**	**Mon 3/30/15**
3		Technical Memorandum	6 wks	Tue 2/17/15	Mon 3/30/15
4		**Baseline Environmental Monitoring Monitoring**	**279 days**	**Tue 2/17/15**	**Fri 3/11/16**
5		**Characterization of the Physical Environment**	**279 days**	**Tue 2/17/15**	**Fri 3/11/16**
6		GIS Review and Analysis of Historic Aerial Photographs	2 mons	Tue 2/17/15	Mon 4/13/15
7		Beach and Lagoon Profiling	1 mon	Tue 4/14/15	Mon 5/11/15
8		Water Level	52 wks	Tue 2/17/15	Mon 2/15/16
9		**Water Quality**	**197 days**	**Fri 5/15/15**	**Mon 2/15/16**
10		Test 1	1 day	Fri 5/15/15	Fri 5/15/15
11		Test 2	1 day	Mon 8/17/15	Mon 8/17/15
12		Test 3	1 day	Mon 11/16/15	Mon 11/16/15
13		Test 4	1 day	Mon 2/15/16	Mon 2/15/16
14		**Surface Water and Seasonal Coastal Lagoon Habitat Assessment**	**116 days**	**Wed 4/29/15**	**Wed 10/7/15**
15		**Bank and Riparian Vegetation**	**111 days**	**Wed 4/29/15**	**Wed 9/30/15**
16		Survey 1	1 day	Wed 4/29/15	Wed 4/29/15
17		Survey 2	1 day	Wed 9/30/15	Wed 9/30/15
18		**Essential Fish Habitat Assessment**	**116 days**	**Wed 4/29/15**	**Wed 10/7/15**
19		**Habitat Assessment**	**111 days**	**Wed 4/29/15**	**Wed 9/30/15**
20		Survey 1	1 day	Wed 4/29/15	Wed 4/29/15
21		Survey 2	1 day	Wed 9/30/15	Wed 9/30/15
22		**Fish Sampling**	**111 days**	**Wed 4/29/15**	**Wed 9/30/15**
23		Survey 1	1 day	Wed 4/29/15	Wed 4/29/15
24		Survey 2	1 day	Wed 9/30/15	Wed 9/30/15
25		**Nutrient Analysis**	**115 days**	**Thu 4/30/15**	**Wed 10/7/15**
26		Survey 1	1 wk	Thu 4/30/15	Wed 5/6/15
27		Survey 2	1 wk	Thu 10/1/15	Wed 10/7/15
28		**Water Column Invertebrate Sampling**	**111 days**	**Wed 4/29/15**	**Wed 9/30/15**
29		Survey 1	1 day	Wed 4/29/15	Wed 4/29/15
30		Survey 2	1 day	Wed 9/30/15	Wed 9/30/15
31		**Seasonal Coastal Lagoon Habitat Assessment**	**227 days**	**Thu 4/30/15**	**Fri 3/11/16**
32		**Monthly Report**	**174 days**	**Thu 4/30/15**	**Wed 12/30/15**
42		Technical Memorandum of Spring Survey Results	0 days	Wed 8/5/15	Wed 8/5/15
43		Technical Momorandum of Fall Survey Results	0 days	Wed 11/18/15	Wed 11/18/15
44		Draft Report	64 days	Tue 12/1/15	Fri 2/26/16
45		MWDOC Review	1 wk	Mon 2/29/16	Fri 3/4/16
46		Final Report	1 wk	Mon 3/7/16	Fri 3/11/16



Project: SJC Proposal ScheduleA
Date: Fri 12/26/14

Task		Summary		External Milestone		Inactive Summary		Manual Summary Rollup		Finish-only	
Split		Project Summary		Inactive Task		Manual Task		Manual Summary		Deadline	
Milestone		External Tasks		Inactive Milestone		Duration-only		Start-only		Progress	