

Upcoming Actions

State Water Resources Control Board Change in Point-of-Diversion

- Order regarding remainder of schedule Pending

Delta Stewardship Council Certification of Consistency

- Hearing Oct 24-26
- Draft determination Nov 1
- Possible public workshop Nov 15-16
- Anticipated final decision Dec 20-21

Delta Conveyance Design and Construction Authority Recruitments/Solicitations

- Executive Director
- Legal Support Services
- Program Management Services